
PURVALAND

PURVA OAKSHIRE

Construction Updates
August 2025



Dear Esteemed Customer,

Greetings from Purva Land

It gives us immense pleasure to update you through this edition of Purva Land Newsletter and provide you with the latest information about your plots in Purva Oakshire. As we move ahead, we at Purva Land sincerely thank you for your continual faith and trust reposed in the brand.

We are happy to inform you that the construction and infrastructure works at the site is progressing well. We thank you for your understanding that is a construction site with extensive debris, heavy vehicular movement, uneven surfaces and hence keeping in mind your safety, visits to this site is restricted. You may seek prior approval and we can accommodate the scheduled visit from your respective banker.

We are grateful for your kind cooperation.

Team Purva Oakshire





Purva Oakshire

On Aavalahalli Road, Rampura



Construction Updates

Overall view

PART 1 - Entrance Portal External painting work and signage work completed.





PART 1 - Road, Pathway and LandscapeRoad, pathway and landscape work completed.



PART 1 - Herb and Organic Garden, Seating Court

Hardscape & landscape work completed.





PART 1 - Herb and Organic Garden, Seating Court

Hardscape & landscape work completed.





PART 1 - Herb and Organic Garden, Seating Court

Hardscape & landscape work completed.

PART 1 - Herb and Organic Garden, Seating Court



PART 1 - Road, Pathway and LandscapeRoad, pathway and landscape work completed.



PART 1 - Road, Pathway and LandscapeRoad, pathway and landscape work completed.



PART 1 - UG SUMP & OHT

Civil work & Electromechanical work completed. Internal final coat painting & Light fixture installation work completed.





PART 2 - Road, Pathway and LandscapeRoad, pathway and landscape work completed.





PART 2 - Road, Pathway and LandscapeRoad, pathway and landscape work completed.





PART 2 - Road, Pathway and Landscape



PART 2 - Road, Pathway and Landscape



PART 2 - Road, Pathway and Landscape

Road, pathway and landscape work completed.





PART 2 - Silent Grove & Sports Park

Hardscape, landscape and park light fixing work completed.





PART 2 - Silent Grove & Sports Park

Hardscape, landscape and park light fixing work completed.



PART 2 - Nature Trail & Flower Garden, Sports Park Hardscape and landscape works completed.





PART 2 - Nature Trail & Flower Garden, Sports Park Hardscape and landscape works completed.





PART 2 - Nature Trail & Flower Garden, Sports Park Hardscape and landscape works completed.



PART 2 - Woodland Park
Hardscape and landscape work completed. Children's play area finishing work in progress.



PART 2 - Woodland Park
Hardscape and landscape work completed. Children's play area finishing work in progress.





STP-01, STP-02 & STP-03
STP-01- All work completed. STP-02 & 03 - Electromechanical & ventilation works in progress.







PART 3- MEP and Road Work
Road, pathway and landscape work completed.




PART 3- MEP and Road Work
Road, pathway and landscape work completed.



PART 3- Pet Park
Hardscape & landscape works completed.



PART 3- Amphitheatre
Hardscape & landscape works completed.



PART 2- Reformer Court
Hardscape work and Landscape work completed, Play equipment finishing work in progress.





Contact Us



Site Office:

Purva Oakshire:

On Aavalahalli Road, Rampura.

Regional Office:

Provident Housing Limited No.8, Ulsoor Road, Bengaluru- 560 042

Tel: 080-44555544

Email: crm@providenthousing.com (Subject line – Project name/ unit number)

Call Us: +91 - 80-67724001 / 1 860 208 0000

Web: www.purvaland.com

RERA Registration Number:

RERA No.: PRM/KA/RERA/1251/446/PR/150323/005796