

PURVALAND

PURVA TIVOLI HILLS

Construction Updates

May 2023

www.purvaland.com



Dear Esteemed Customer,

Greetings from Purva Land

It gives us immense pleasure to update you through this edition of Purva Land Newsletter and provide you with the latest information about your plots in Tivoli Hills. As we move ahead, we at Purva Land sincerely thank you for your continual faith and trust reposed in the brand.

We are happy to inform you that the construction and infrastructure works at the site is progressing well. We thank you for your understanding that is a construction site with extensive debris, heavy vehicular movement, uneven surfaces and hence keeping in mind your safety, visits to this site is restricted. You may seek prior approval and we can accommodate the scheduled visit from your respective banker.

We are grateful for your kind cooperation.

Team Tivoli Hills





Tivoli Hills

10 Mins from the Bengaluru
International Airport



Construction Updates

Overall view

PHASE 1 - SUMMARY

Activity	Quantum of work	Completed	Work in Progress
Road works – Wet Mix Macadam (WMM)	11	11	0
Road Works – Concrete works Completion	11	11	0
Road Works - Drain & Plot Edge Kerb	11	10	1
Services completion in Roads – Electrical & Plumbing	11	10	1
Nala & Hume Pipe Bridges	5	5	0
Transformer Yard	1	1	0

Actual site photograph



PROJECT STATUS

- Entrance portal - cornice plastering works in progress.

Actual site photograph



PROJECT STATUS

- Nala parks - fencing painting works in progress.

PHASE 2 - SUMMARY

Activity	Quantum of work	Completed	Work in Progress
Road works – Wet Mix Macadam (WMM)	7	7	0
Road Works – Concrete works Completion	7	7	0
Road Works - Drain & Plot Edge Kerb	7	7	0
Services completion in Roads – Electrical & Plumbing	7	7	0
Nala & Hume Pipe Bridges	2	2	0

Actual site photograph



PROJECT STATUS

- Road works - paver laying works in progress.

Actual site photograph



PROJECT STATUS

- Road works - plantation & signage installation works in progress.

Actual site photograph



PROJECT STATUS

- Road works - paver laying works in progress.

PHASE 3 - SUMMARY

Activity	Quantum of work	Completed	Work in Progress
Road works – Wet Mix Macadam	7	7	0
Road Works – Reinforced Cement Concrete	7	7	0
Road Works - Drain & Plot Edge Kerb	7	7	0
Services completion in Roads – Electrical & Plumbing	7	7	0
Nala & Hume Pipe Bridges	2	2	0

Actual site photograph



PROJECT STATUS

- Road works - paver works in progress.

Actual site photograph



PROJECT STATUS

- Road works - paver works in progress.

Actual site photograph



PROJECT STATUS

- Parks works - C2 parks hardscape works in progress.

PHASE 4 - SUMMARY

Activity	Quantum of work	Completed	Work in Progress
Road works – Wet Mix Macadam (WMM)	16	16	0
Road Works – Concrete works Completion	16	16	0
Road Works - Drain & Plot Edge Kerb	16	15	1
Services completion in Roads – Electrical & Plumbing	16	16	0

Actual site photograph



PROJECT STATUS

- Road works - plantation works in progress.

Actual site photograph



PROJECT STATUS

- Road works - paver works in progress.

Actual site photograph



PROJECT STATUS

- Road works - junctions paver works in progress.

PHASE 5 - SUMMARY

Activity	Quantum of work	Completed	Work in Progress
Road works – Wet Mix Macadam (WMM)	19	19	0
Road Works – Concrete works Completion	19	17	2
Road Works - Drain & Plot Edge Kerb	19	17	2
Services completion in Roads – Electrical & Plumbing	19	19	0

Actual site photograph



PROJECT STATUS

- Road works - junctions civil works in progress.

Actual site photograph



PROJECT STATUS

- OHT - overhead tank finishing works in progress.

Actual site photograph



PROJECT STATUS

- Children's play park - hardscape works in progress.

Contact Us

PURVALAND

Site Office :

Tivoli Hills

Nandi crossing, Devanahalli Main Road,
Bengaluru, Karnataka 562110

Regional Office :

Provident Housing Limited
No.8, Ulsoor Road, Bengaluru- 560 042
Tel: 080-44555544

Email : crm@providenthousing.com (Subject line – Project name/ unit number)

Call Us : +91 - 80-67724001 / 1 860 208 0000

Web : www.purvaland.com

RERA Registration Number :

RERA No.: PRM/KA/RERA/1251/309/PR/211008/004359